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Project Status Report for Month Ending May 2014 

 

A. Basic Information  

Name of the 

Grantee 

Organization: 

Eastern Africa Grain Council  (EAGC) 

Project Title:  Promoting an Integrated and Structured Grain Markets in Eastern Africa 

Grant Agreement 

Number:  

EAG-STA-014-032  

Project Period  Startup Date: March 2014 End date: July 2014 

Project Location:  Countries: Kenya, Uganda , Tanzania , Rwanda and Burundi 

 

 

 

A. Introduction 

 

This monthly report is submitted to USAID EA Trade Hub with intention to highlight the project 

performance in relation to the objectives and expected results under the grant agreement. This 

project seeks to promote an integrated and structured regional grain market that increases 

efficiency and reliability of grain flows from surplus to deficit areas by addressing some of the 

impediments to trade. It is expected to achieve the following objectives:  

a) Strengthen EAGC’s capacity become a self-sustaining membership based organization 

providing in-demand services to members and stakeholders; 

b) Increase access and utilization of regional market intelligence and trade information and; 

c) Support the implementation of recently harmonized regional staple foods standards for 

increased regional trade. 
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B. Project Achievements-May 2014 

1. Strengthen EAGC’s Institutional Capacity  

 

1.1  Development of EAGC Business Plan  

On 27th May 2014, EAGC held a meeting with Zoravar Dhaliwal-Director, Agro Innovate, who 

is the EATH Consultant assisting EAGC to develop the Business Plan. After the initial meeting, 

the Consultant forwarded the Inception Report to EAGC and EATH on 28th May 2014. The 

inception report detailed how the consultancy would be undertaken as follows:  

 Diagnosis of Current Operations and Structures 

 Business Plan Development 

 Business Plan Socialization and Retreat (scheduled for 17th and 18th July 2014) 

 It further provided a preliminary list of information required from EAGC and a list deliverable 

with due dates. The Consultant further held a meeting with the HR & Admin Officer on 30th May 

2014 and he was provided with the EAGC documents. The Consultant was scheduled to EAGC 

staff and other stakeholders 

1.2 Visit to the  NAMPO show-South Africa     

On 11th to 14th May 2014, EAGC and EATH team travelled to South Africa to attend the 

NAMPO Harvest Day held in Bothaville, Free State Province.   This visit was meant to learn 

lessons, develop necessary linkages and understand how such an event is organized and managed 

from a logistical, marketing and financial perspective. This would help EAGC organize similar 

events at the regional and national level. Attached below are NAMPO visit reports from EAGC 

country offices. 

  

2. Increase Access to and utilization of Regional Market Intelligence and Trade 

Information 

 

2.1 RATIN Monitors data Collection.  

The Monitors in all the countries continued collecting and uploading data in the RATIN System 

for the Month of May. During the month of May, the regional team held meetings with the 

monitors in Tanzania, Burundi and Rwanda to support in data collection. In Tanzania, there were 

challenges with the rice data collection as stakeholders requested that the rice data be provided in 

different varieties. The Monitors currently send the data based on the regions of origin, such as 

Mbeya rice, Morogoro Rice. EAGC is working on the RATIN IT System to reflect the new prices 

based on the areas on origin with the countries.  
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Table 1:  Summary of the Data Collection Areas. 

 CBT Monitors Reporting in May 2014 

 1 2 3 

 Border Countries Reporting 

 Location Covered Frequency 

    

 Busia Uganda - Kenya Daily 

 Lwakhakha Uganda - Kenya Daily 

 Gatuna Uganda - Rwanda Daily 

 Mutukula Tanzania - Uganda Daily 

 Malaba Uganda - Kenya Daily 

    

 Price Monitors 

 1 2 3 

 Market City/Town Reporting 

  Country Frequency 

Kenya Nyamakima Nairobi Daily 

 Kisumu Kisumu Daily 

 Eldoret Eldoret Daily 

 Mombasa Mombasa Daily 

 Kitale Kitale Daily 

 Nakuru Nakuru Daily 

Uganda Busia  Daily 

 Kabale  Daily 

 Kisenyi  Daily 

 Lira  Daily 

 Masindi  Daily 

 Mbale  Daily 

 Owino  Daily 

 Tororo  Daily 

Tanzania Arusha  Daily 

 Mwanza   

 Iringa  Daily 

 Dar es Salaam Daily 

 Songea   

 Morogoro   

 Tanga   
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 Dodoma   

 Mbeya   

Rwanda Nyabugogo  Daily 

 Kicukiro  Daily 

 Kimironko  Daily 

 Ruhengeri  Daily 

Burundi Bujumbura  Daily 

 Gitega  Daily 

 Ngozi  Daily 

 

 

2.2 Support and Maintain Regional Food Balance Sheet (RFBS) 

Regional Travels: During the Month of May 2014, Regional Travels were made to Rwanda on 

19th – 21st May 2014, Burundi, on 21st – 23rd May, and Tanzania on 27th – 27th May 2014 to 

support the national food balance sheets. Meetings were held with several private sector 

contributors in the country leading to increased private sector contribution to the food balance 

sheet.  

Private Sector Recruitments: The EAGC Country teams travelled to the field to recruit private 

Sector contributors in the Month of May 2014.  In Tanzania the team travelled to Kagera where 

two contributors were recruited, in Mwanza also two contributors were recruited and in Musoma, 

Kahama one in each and Tabora two members.  A total of new eight (8) members were recruited 

in Tanzania. In Rwanda, the team visited and received data from 4 members SOPAV, ENAS, 

HAND in HAND, Sosoma & RGCC. In Uganda, the team travelled and managed to recruit and 

receive data from 32 private sector contributors. In Kenya, the team travelled to Eldoret, Nakuru 

and Nairobi where 18 private sectors were recruited. The table below shows the total number of 

contributors who submitted data during the Month of May 2014.  

Table 2: Summary of the RFBS contributors achieved in May 2014 

  Submitted in May   May Targets  

Kenya  20 18 

Uganda  35 34 

Tanzania 22 21 

Rwanda 5 11 

Burundi  14 11 

TOTAL  96 95 
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National Food Balance Sheet Committees  

In the Month of May, the National Food Balance Sheet Committee meetings were held in 

Tanzania and in Kenya. The participation of the national committee partners increased as 

coordinated by EAGC. In Kenya, the team agreed to improve on the public sector data 

submission, which was done after the meeting. The relief agencies provided the data they held 

and the team agreed to host a meeting for other relief agencies in order to increase their 

participation in the process. The private sector was encouraged to engage with the companies that 

hold the most stocks especially millers and traders in Mombasa. All the agreed action plans 

would be implemented in June 2014.  

In Tanzania, the team agreed on modalities to get the public sector send the data. The private 

sector agreed on regular submission of data and the relief agencies provided the data during the 

meeting. Both Meetings validated the current data on the system, as the correct data for the 

countries.   

   

2.3 Maintain the EAGC RTVT system  

During the month of May, recruitment of the private sector RTVT contributors was carried out in 

Kenya, Tanzania and Uganda. The RTVT system is yet to be installed in Rwanda and Burundi 

during the visit to these countries by IT Consultant-Allan Kiprop. The summary below shows the 

RTVT data submitted in May 2014. 

 

Table 3: RTVT Data Contribution- May 2014. 

 RTVT Warehouses Reporting in May 

2014 

 

 1  2 3 4 

 RTVT Warehouse Location Capacity Reporting 

     Frequency 

Kenya Ngarua Cereal & Produce SHG 

Warehouse 

Nyahururu 3000 MT  

 Kasikeu Multipurpose Co-op Society Makueni 3100MT  

 Smart Logistics Solutions Ltd Nairobi 6000MT  

 Nafics Limited Eldoret 1800MT  

 Lomson Enterprises Eldoret   

 Wamuini Sokohuru  450MT  

 Schemers CBO  810MT  

Uganda      

 Agroways (U) Ltd Jinja 8350MT  

 Export Trading Uganda Kampala 30000MT  

 Masindi Seed Grain Growers 

Association 

Masindi 3000MT  



EAGC Monthly Report-May 2014                                                                                   6 | P a g e  

 

 Uplands Rice Millers Company Jinja 3000MT  

Tanzania Kibaigwa Auction Mart Dodoma 4000MT  

      

Burundi 0 as of mid-march    

      

Rwanda 0 as of mid-march    

 

2.4 Develop RATIN Sustainability Business Model   

During the Month of May, EAGC worked closely with the RATIN Business plan Consultant 

Charity Hanif. Meetings were held with the various EAGC Members and stakeholders. A 

Stakeholder review meeting was held at EAGC offices on 26th May and comments were 

provided to the draft report. A final report will be circulated to conclude the process. 

 

3. Support the implementation of recently harmonized regional Staple Foods standards 

 

3.1 Development of self-assessment questionnaire for grain laboratories  

During the month of May, EAGC worked with the EATH consultant-Fredrick Muthuri to develop 

a self-assessment questionnaire that would be administered amongst the existing grain testing 

laboratories. The questionnaire will be distributed to the selected labs to assess their current 

practices and profile their capacity regarding the EAC standards. A list of grain labs was also 

developed and shared with the consultant.  

  

A. Status of Projected Milestones as at end of May 2014 

Activity Actions Deliverables Status  

Conduct  EAGC 

Business Plan 

Meeting  in 

Naivasha 

  

  

  

  

Develop SOW for the 

development of Business Plan 

Scope of Work  

  

Done 

Engage Consultants  

Conduct a Planning  Meeting   Final report  and 

Business Plan 

document  

Scheduled for July 

Presentation of the Report and 

Business Plan  

EAGC/EATH  team visit 

South Africa for the  NAMPO 

Agricultural Fair   

Document 

learning 

opportunities  

Done  

Support and 

maintain RFBS for 

RFBS Follows and Private 

sector recruitment  

  

Trip 

 

Ongoing  
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the 5 EAC 

countries  

Regional MIS Travels on 

RFBS in UG, RW, TZ, BRD 

Reports/RFBS 

Data 

National Food Balance Sheet 

Committee Meetings  

Minutes  Ongoing  

National Travels to recruit 

Contributors  

Private Sector 

Contributors  

Ongoing 

EAGC/EATH Review 

Meetings  

Review Targets  One meeting held on 

24th April 

Maintain market & 

border  monitors 

submitting daily 

price data to 

RATIN 

      

Maintain Market Monitors  Timely data Continuous  

Monitors Training  Training Report  Scheduled for June  

 Maintain the 

RTVT system 

National  Travels to recruit 

RTVT Contributors 

RTVT Data Ongoing  

  Regional Travel to Burundi 

and Rwanda on RTVT 

Training  

System installed  Scheduled  for June 

Conduct RATIN 

User survey 

Consultancy on RATIN    Merged with  the 

development of 

RATIN  

Sustainability 

Business Model  

Develop RATIN 

Sustainability 

Business Model 

Consultancy on RATIN 

Business Model  

 Final report  and 

RATIN Business 

Model  

 

Ongoing  

Review of 

Promotional / 

Training Materials 

for EAC standards 

EATH and  EAGC  develop 

SOW and engage consultant to 

finalize the materials 

Final  

promotional 

materials and 

Grader's User 

guide 

SOW of work 

developed.  

Consultant to be 

engaged in June  

Conduct Regional  

Workshop on 

Sampling/ Grading 

Methods in 

Entebbe 

Develop Concept Note for  the 

Regional  Stakeholders' 

Meeting  

Concept Note Concept Note 

developed and 

submitted to EAC 

  Develop SOW for the 

development of harmonized 

guidelines sampling, testing 

and grading procedures and 

methods for the new EAS 2013   

Scope of Work SOW developed  

  Consultant  engaged    Consultant engaged  

and started working 
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with EAGC 

  EATH and  EAGC  partners 

with , Bureaus of Standards  

and other partners  meet to 

discuss the n sampling and 

testing methods 

Implementation 

guidelines  on 

sampling and 

testing methods 

developed  

Scheduled for July 

1-3 

Conduct Kenya 

Training  on EAC 

Grades and 

Standards 

Develop a list of trainees  and 

shortlist 

Schedules of 

trainings with 

list of trainees 

attached  

 

 

Scheduled for July 

  Identify resource persons for 

the Training workshop 

   

  Identify   the training venues-

hotel/ grading room 

   

  Invite the trainees for the 

workshop 

   

  Engage with the  KBS to 

partner in the training 

   

  Conduct Training  workshop in 

Kampala 

At least 25 

graders trained   

 

Conduct Tanzania 

Training  on EAC 

Grades and 

Standards 

Develop a list of trainees  and 

shortlist 

Schedules of 

trainings with 

list of trainees 

attached  

Scheduled for July 

  Identify resource persons for 

the Training workshop 

   

  Identify   the training venues-

hotel/ grading room 

   

  Invite the trainees for the 

workshop 

   

  Engage with the   TBS to 

partner in the training 

   

  Conduct Training  workshop in 

Dar es Salaam 

At least 25 

graders trained   

 

Conduct  Uganda 

Training  on EAC 

Grades and 

Standards 

identify and recruit  trainees  

for the training 

Schedules of 

trainings with 

list of trainees 

attached  

Scheduled for July 

  Identify resource persons for 

the Training  

   

  Identify   the training venues-

hotel/ grading room 

   

  Invite the trainees for the 

workshop 
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  Engage with the  UNBS to 

partner in the training 

   

  Conduct Training  workshop in 

Kigali 

At least 25 

graders trained   

 

Conduct Rwanda 

Training  on EAC 

Grades and 

Standards 

Develop a list of trainees  and 

shortlist 

Schedules of 

trainings with 

list of trainees 

attached  

Scheduled for July 

  Identify resource persons for 

the Training workshop 

   

  Identify   the training venues-

hotel/ grading room 

   

  Invite the trainees for the 

workshop 

   

  Engage with the   RBS to 

partner in the training 

   

  Conduct Training  workshop in 

Nairobi 

At least 25 

graders trained   

 

Conduct Burundi 

Training  on EAC 

Grades and 

Standards 

Develop a list of trainees  and 

shortlist 

Schedules of 

trainings with 

list of trainees 

attached  

Scheduled for July 

  Identify resource persons for 

the Training workshop 

   

  Identify   the training venues-

hotel/ grading room 

   

  Invite the trainees for the 

workshop 

   

  Engage with the   BBN to 

partner in the training 

   

  Conduct Training  workshop in 

Bujumbura 

At least 25 

graders trained   

 

 


